
Suitland Federal Building #-4 
Abatement, Relocation, Design, and Build-Out Status Report 

December 27, 1999 
 
2300 Wing Space Issues:  
 

1. The move in period for the 2300 is scheduled to occur the first week of January 
2000 for all occupants.  This schedule is tentative pending further investigation of 
occupant availability and equipment.    

 
2. The carpet and tile installation for the remainder of the 2300 wing is scheduled to 

begin by Tuesday, December 22, 1999, upon completion of ceiling tiles.   
      

3. The cable racks, and voice equipment installation is complete. Voice data 
information was submitted to Texel Systems for final programming.  Drop 
terminations is scheduled for completion of the entire 2300 wing by Monday, 
December 20, 1999.  The installation of the data equipment is scheduled for 
Monday, December 27, 1999.  Powering requirements for the telephone room 
equipment is complete.     

 
4. The final AC unit is up and final rough in is in progress.  All tie ducts have been 

delivered, final powering and testing will occur within two weeks.  
 

5. Naval Ice Center is in the process of installing system furniture in room 2320, 
final punch list items are near completion.   

 
Abatement: 

 
As of Thursday, December 16, 1999, the fieldwork phase of EMI’s Asbestos survey 
in Federal Building #4 was approximately 90% completed.  The previously 
announced completion date for the site work was December 15, 1999.  However due 
to unexpected delays and scheduling concerns, some site work is still pending.  No 
further fieldwork is planned for the remainder of the year.  The crew is on scheduled 
leave.  Work will resume sometime after Monday, January 3, 2000.  GSA will 
provide an updated schedule prior to the commencement of the work.   
 
The remaining site work involves the inspection of the 0200 wing and the revisiting 
of a number of previously inaccessible spaces.  Some QC work is also planned to 
address bulk-sampling requirements and to update their photo file. 
 
Water: 
Testing is still on going! 
Link to www.epa.gov/safe/pubs/lead.html  
Link to www.epa.gov/safe/pubs/lead.html    

http://www.epa.gov/safe/pubs/lead1.html
http://www.epa.gov/safewater/mcl.html
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